
MEETING MINUTES 
November 9, 2010, 1o:ooam- 1:oopm 

Mission Bay Office, 325 Burma Road, Oakland, CA 
TBPOC - PMT pre-briefing, 1o:ooam- u:ooam 

TBPOC meeting, u:ooam - 1:oopm 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ade Akinsanya, Brian Baal, Michele DiFrancia, Rich Foley, Mike 
Forner, Ted Hall, Steven Hulsebus, Beatriz Lacson, Peter Lee, Brian Maroney, 
Rick Morrow, Dina Noel, Mark Shindler, Pete Siegenthaler, Jon Tapping and 
Jason Weinstein 
Part-time CABF): Brian Petersen, Bob Kick, Lisa MacDonald and Peter Vander 
Waart 

Convened: 11:16 AM 

Items Action 
1. CHAIR'S REPORT 

• S. Heminger, the Chair, reported on his 
recent visit to the ZPMC facility in 
China, accompanied by A. Fremier and 
T. Anziano. 
o There was a significant forward 

momentum observed in the activity 
in China. 

o ZPMC's CEO, Mr. Kang, expressed 
their commitment to meeting the 
July 2011 shipment of Lifts 13 and 
14. 

2. TBPOC/ ABF / TYLMN Discussion 
a. Self-Anchored Suspension (SAS) 

Superstructure Mitigation and 
Acceleration Update 
• T. Anziano reported that the 

significant progress they saw in 
China is the result ofthe best team 
effort achieved to date. He noted 
that the speed with which the OBG 
barrier rail work is moving is an 
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(continued) 

Items Action 
indication of how fast the work is 
proceeding. 

o The OBG 10 and Tower Lift 3 
shipment is leaving tomorrow. 

o Post-CCO 160, a new, forward­
looking schedule has been developed 
by ABF. B. Petersen gave a 
"Summary Level Overview" of the 
Contract Milestone Dates/Projected 
Completion, Major Fabrication 
Items/Projected Shipping Date, 
Major Construction Items/Projected 
Date, What Work Remains after SSO 
Completion, Assumptions and 
Qualifications, and a schedule of 
Critical Path Activity. Major 
milestones and projected dates 
included: 
);;> Tower erection completion 

(including saddle) -June 8, 2011; 
);;> Lifts 13 & 14 shipment- July 11, 

2011; 
);;> Crossbeam 19 complete erection­

December 30, 2011; 
);;> Opening of east and westbound 

lanes (Phase 2 SSO completion 
date) -August 28, 2013; after 
SSO, no work above deck is 
scheduled or assumed to be 
performed; 

);;> Phase 3 completion date -
February12,2014;and 

);;> New contract completion date -
August 24, 2014. 

o B. Petersen emphasized that while 
milestones are expected to shift, 
commitments will remain the same; 
and, the aggressive approach to 
schedule will not compromise 
quality. He asked for the TBPOC's 
support of the schedule and the 
timely resolution of issues. 

o The consensus was to discuss the 
increase in the number of work 
shifts after the July 11, 2011 
shi ment of Lifts 1 & 1 has 
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(continued) 

Items Action 
happened. 

0 B. Petersen expressed appreciation 
for the TBPOC jobsite visits and 
encouraged more of them in the 
future. 

3· CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) October 7, 2010 Meeting Minutes Consent Calendar, as 
presented. 

4· PROGRESS REPORTS 
a. Draft Third Quarter 2010 Project 

Progress and Financial Update 
• P. Lee presented, for TBPOC • The TBPOC APPROVED the 

approval, the final draft Third Third Quarter 2010 Project 
Quarter 2010 Project Progress and Progress and Financial Update 
Financial Update. with the following revisions on 

0 The final report, which is scheduled page 7: 
for distribution to BATA tomorrow, 0 Change column i (Current 
will reflect current costs and TBPOC Approved 
forecasts. Completion Schedule) for 

0 Revisions on page 7, column i the SAS Superstructure to 
(Current TBPOC Approved Aug 2014, and for 
Completion Schedule), were pointed Westbound Open and 
out for the SAS Superstructure, Eastbound Open to Dec 
Westbound Open and Eastbound 2013. 
Open. 

0 The 4th quarter report will reflect the 
new SSO projected completion of 
August 28, 2013 (east and 
westbound lanes open) as presented 
in item 2a above. 

b. TBSRP 3rd Quarter 2010 Risk 
Management Update 
• J. Tapping presented, for TBPOC 

information, the "Risk Management 
Briefing 3rd Quarter 2010" which 
covered Q3 2010 Adequacy of 
Reserves, Good News: CC016o, and 
Look Ahead to Q4 2010. Highlights 
included: 

0 The Program Contingency balance 
sufficiently covers the cost of 
currently identified risks. 
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(continued) 

Items Action 
0 ceo 160 has resulted in reduced 

risks as well as reduced uncertainty. 
It demonstrated the transparency of 
the risk management process, 
validated the Risk Teams' 
effectiveness, and improved 
collaboration between the Project 
Team and Contractor. 

0 A range of costs and associated risks 
for the Temporary OTD No. 2 
Detour will be reflected in the 4th 
quarter risk management results. 

5· PROGRAM ISSUES 
a. West Approach Right-of-Way Update 

• M. Shindler reported on the status of 
the parcels (two vacant properties 
and four live/work lofts) purchased 
by the State for the West Approach 
Project, not one of which has been 
sold to date. 

0 It was suggested that in order to test • Although presented as an 
the market, a broker/agent informational item, the TBPOC 
participation of 2% of the selling voted to APPROVE a 
price (payable by BATA) might broker I agent participation in 
increase the probability of success in the sale of the lofts, as 
selling (by auction) the least discussed. 
desirable unit (T253) and receiving 
the best price. 

b. West Approach Landscaping and 
Lighting Contract Award and Allocation 
• P. Lee presented, for TBPOC • The TBPOC APPROVED the 

approval, a request to allocate $4 allocation and award of a 
million from the West Approach landscaping and lighting 
project budget and award a contract contract for $4 million, as 
to construct lighting and presented. 
landscaping improvements to areas 
impacted by the project. 

0 BATA to take action on the 
allocation request on November 10, 
2010. 

6. SAN FRANCISCO-OAKlAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Yerba Buena Island (YBI) Detour 
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(continued) 

Items Action 
1) Update 

• T. Anziano reported that the job 
is completed and has been 
accepted. YBI Detour contractor, 
CCM, has demobilized and the 
area has been turned over to the 
YBITS No.1 contractor. 

b. Yerba Buena Island Transition 
Structures (YBITS) No.1 
1) Update 

• T. Anziano reported that the 
YBITS No. 1 contractor, MCM, 
has started work on the new 
approach structures. 

c. Oakland Touchdown (OTD) No.2 
1) Temporary OTD Detour Alignment 

and Bicycle/Pedestrian Access 
• B. Maroney requested TBPOC 

approval for the following items, 
both of which have been 
reviewed and recommended by 
thePMT: 
a) a bicycle/pedestrian facility 

on the westbound Temporary 
OTD Detour (TOTDD) and 
across to the OTD-Skyway 
bicycle/pedestrian facility; 
and 

b) Alignment #9 for the TOTDD. 
o It was pointed out that item a 

above will be incorporated into 
the TOTDD work, which will be 
issued as a CCO to MCM, and 
that the OTD No. 2 contract will 
be put out to bid. 

7 DUMBARTON/ANTIOCH BRIDGE 
SEISMIC RETROFIT UPDATES 
• J. Weinstein provided updates, for 

TBPOC information, on the Antioch and 
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• The TBPOC APPROVED 
items a and b, as presented, 
and tasked the PMT to do the 
following by the TBPOC 
December 9 meeting: 
o Present cost estimates 

(capital and support) for 
items a and b; 

o Develop a conceptual 
proposal for a detour 
bicycle/pedestrian access 
onto the Yerba Buena 
Island concurrent with the 
bridge's SSO (provide more 
detail at the TBPOC 
January 6, 2011 meeting); 
and 

o Present a proposal on how 
to release information 
about the detour and 
bicycle/pedestrian facility 
to the public. 
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(continued) 

Items Action 
Dum barton Bridge Seismic Retrofit 
projects. 
o Antioch Bridge: There is a potential 

ceo for approximately $1 million to 
resolve a welding issue. Quality 
control tests on isolation bearings 
were performed successfully. The 
first isolation bearings will be 
installed next week. 

o Dumbarton Bridge: Field work has 
commenced. 

8 OTHER BUSINESS 
• The next TBPOC meeting is scheduled 

for December g, 2010, 10:00 AM- 1:00 
PM, in Sacramento. 

• The meeting was adjourned in memory 
of Mr. Bernard Weinstein (father of 
Jason Weinstein). 

Adjourned: 12:12 PM 

TBPOC MEETING MINUTES 
November g, 2010, 1o:ooam - 1:oopm 

APPROVED BY: 

ST~r /~(7/zo 
Date 

Executive Director, Bay Area Toll Authority 

t: IJ liti« k~ I 
&I.ILn.&...lu.::~ G. RHINEHART, TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

Director, California Department of Transportation 
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